

Majestic Village Dona Julia
 Majestic Village Casares
 El Mirador De La Heredia
 Spain

| ID | Development | Task Name | Start | Finish | 02/07 | | 11/08/07 | | 01/02/08 | | 21/07/08 | | 11/01/09 | | 01/07/09 | |
|----|-------------|-----------------|--------------|--------------|-------|-------|----------|-------|----------|-------|----------|-------|----------|-------|----------|-------|
| | | | | | 25/03 | 17/06 | 09/09 | 02/12 | 24/02 | 18/05 | 10/08 | 02/11 | 25/01 | 19/04 | 12/07 | 04/10 |
| 1 | Dona Julia | Site Works | Mon 03/09/07 | Mon 31/08/09 | | | | | | | | | | | | |
| 2 | Dona Julia | Foundations | Mon 01/10/07 | Fri 13/02/09 | | | | | | | | | | | | |
| 3 | Dona Julia | Blockwork | Mon 11/02/08 | Fri 03/04/09 | | | | | | | | | | | | |
| 4 | Dona Julia | Walls / Windows | Fri 14/12/07 | Mon 18/05/09 | | | | | | | | | | | | |
| 5 | Dona Julia | Roof | Mon 14/01/08 | Fri 03/04/09 | | | | | | | | | | | | |
| 6 | Dona Julia | Tiling | Mon 06/10/08 | Fri 22/05/09 | | | | | | | | | | | | |
| 7 | Dona Julia | Interiors | Mon 03/03/08 | Fri 31/07/09 | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |

June 2009